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wU INFOMASTER 4-0237225115-002 04/25/83

ICS I1pPMBNGZ CSP

3177694221 DG¥ TDBN ZIJNSVILLE IN 279 04-25 1217P EST
TWX 7108229269 EPA SPILLS WSH :
EMERGENCY RESPONSE :
4224 EPA EMER

POLREP NUMBER 6 ,

TO: HENRY VANCLEEVE HDQ. USEPA

THROUGH: SUSAN DELPERJ HDO. USEPA

FROM: RON LILLICH, 0USC REPRESENTATIVE AT ENVIROCHENM IN ZIONSVILLE
INDIANA UNDER CONTRACT NUMBER 68-95-0053

A. SITUATION - 0800 APRIL 23 1983 THROUGH. 0800 APRIL 25 1983

1+ COST THROUGH APRIL 24 1983 - $62,013.25+ DJES NOT INCLUDE COSTS FOR
SECURITY FENCE (%115000.00)s TAT SPECIAL PROJECT ANALYSIS (33200, oD
ERT CARBON FILTRATION OPERATION. .

2. 1335100 GALLONS PUMPED THROUGH CARBIN UNIT ON APRIL 24. CUMMULATIVE
TOTAL OF 469,300 FROM START OF PROJECT.

3. 139,500 GALLONS DISCHARGED TO BELMONT STP INTERCEPTOR ON APRIL 24.
CUMMULATIVE TOTAL OF 410,500 GALLONS FROM START OF PROJECT.

4. ALL STORED WATER WAS PUMPED BACK INTD COOLING LAGOON BY EVENING OF
APRIL 23. TOTAL OF 32,600 GALLONS OF STORED NMANIFESTED CONTAMINATED
wATER HAULED FROM SROI FACILITY AND 31,000 GALLONS OF ON SITE STORED
CONTAMINATED WATER WAS DISCHARGED BACK IN THE COOLING LAGOON. .~ |

5. COOLING LAGOON LEVEL DowN APPROX. s'FEETi-AppROXIMATELY 7 MORE FEET
TO BOTTOM. _
6+ ANALYTICAL RESULTS OF SAMPLES FROM THE CARBON FILTRATION EFFLUENT
CONTINUE TO MEET ISBH DISCHARGE GUIDELIVES.

3. ACTION

.. CONTAINMENT BERM COMPLETED AROUND POOL STORAGE AREA.

2. ADDITIONAL VAC TRUCK ADDED TO HAUL WATER TO DISCHARGE PJINT. TOTAL OF
3 TANKERS AND 3 UAC TIUCKS NOW HAULING TO DISCHARGE POINT.

3. ABSO3IBANTS SPREAD IN NORTH AND SOUTH DRUM STORAGE AREAS TO S0AK UP
OIL BEFJRE PUMPING TO COJLING LAGOON.

Ce. FUTURE PLANS ' )

1. START TO PUNMP SOUTH DRUM AREA INTO COOLING LAGOIN ON APRIL 25.

2. START TO ERECT SECURITY FENCE ON APRIL 26+ COMPLETE FENCE BY APRIL
29. .

3« CONTINUE CARSBON FILTRATION AND DISCHARGE TO INTERCEPTJOR SEWER.

CC: RICH BARTELT = SUPERFUND AND RBJ3 HARTIAN - PUBLIC AFFAIRS
RON LILLICH :
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